

被动面料研发项目

	2026-9					2026-10				2026-11				2026-12				2027-1				2027-2			
	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7	8
被动面料研发项目	被动面料研发项目																								
业务收到Sourcing Pack安排开发任务	New 0%																								
业务收到颜色 花型开发资料 安排打样任务	New 0%																								
业务收到面料样品后，提供内部意见	New 0%																								
客户收到面料样品后，提供反馈意见	New 0%																								