

销样计划

		2026-9					2026-10					2026-11					2026-12					2027-1				2027-2			
			37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7	8		
大货项目																													
销样计划		销样计划																											
销样面料投料计划		New 0%																											
销样面料采购计划		New 0%																											
销样面料船样计划		New 0%																											
销样船面确认计划		New 0%																											
销样面料到仓计划		New 0%																											
销样仓库配款计划		New 0%																											
销样生产下达计划		New 0%																											
销样工艺计划		New 0%																											
销样纸样计划		New 0%																											
销样QC PACK计划		New 0%																											
销样裁剪计划		New 0%																											
销样缝制计划		New 0%																											
销样后整计划		New 0%																											
销样送货计划		New 0%																											